
August 17, 2023 

Construction Activities and Upcoming Work 

The contractor began pioneering the access road across the slide to the west side 
with the excavator successfully making it up on to the road on the west side. The 
continue to work on the access road to get it to the point that other limited 
equipment can cross the slide. The also continued to haul fill material at night to 
their MP 44 staging area and began placing fabric at the MP 45.1 staging area. 
For the rest of this week and next week they will continue working on the access 
road across the slide during the day shift and hauling material to the MP 44 and 
MP 45.1 staging sites while also moving equipment and construction materials 
from the MP 5 pit to the slide site. They plan on beginning the east abutment 
rock wall excavation possibly this weekend. 

Traffic Delays 

There are no traffic delays expected. The Denali Park Road is closed to the 
public beginning at mile post 43, the East Fork Toklat River Bridge. Several side 
dump trucks will continue to enter the park in the evenings  heading to Tek Pit 
and night time trucking traffic can be expected leaving the MP 5 pit traveling 
west to the closed portion of the road. 
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Reaching the west side of 
the slide. 

Working on the access 
road across the slide. 


